
United Construction & 
Design, LLC Pace Contracting LLC Advanced Paving & 

Construction Co., Inc. (CWBE)

Basham Construction & Rental 
Co., Inc.

(1) Disqualified

$132,085 $140,000.00 $156,600 $143,000 

YES YES YES No

YES YES YES YES

YES Upon Request YES YES

Arrow Electric Hall Contracting of KY Power Tel 
Division Power Tel Power Tel

Begin Work within 30 calendar days after the Company issues the Notice to Proceed and to substantially complete the Work 
within 180 calendar days of actual start date; final completion within 210 calendar days from actual start date.

BIDDERS

Lump Sum Base Bid:

Specialty Work Contractor

Buyer's Name:  Terri Conner
Project Manager's Name:  Bart Potts

Start / Complete Dates:

Good Faith Effort Documents Submitted Within 24 Hours:

Planholders that did not submit a bid: C Squared Inc., Debbie Sutherland Excavating (CWBE), Flynn Contracting, Jeff Robards Construction, MAC Construction and Excavating Inc., Straeffer Pump and Supply, Tom Brown Construction and 
Wascon Inc.

(1) Bidder disqualified; deemed as non-responsive due to Purchasing procedure 17.1.1.1. Bidder did not include signature page.

Bid Signed:

Acknowledgement of Addendum # 1:

Electrical

LOUISVILLE WATER COMPANY
Bid 13-98 / Project 13296 / Bullitt County Extension Program North and South Summitt Drive Booster Pumping Station

Bid Opening Date:  7/10/13
Bid Estimate:  $145,000
 Prevailing Wage:  No

Awardee: United Construction & Design, LLC


	Bid Tabulation 13-98

